Aug. 28

• Jacobsen Construction will be moving their work trailers to the NR parking lot during the weekend of Sept. 8. All vehicles (including university vehicles) need to be removed from the NR parking lot by 5 pm on Sept. 7. Vehicles left in the lot after 5 pm on Sept. 7 will be towed to the stadium lot.

• After the construction trailers are relocated, Jacobsen will erect a fence that will allow for some faculty and staff parking in the eastern portion of the lot during fall semester. In January, the entire lot will be needed for construction staging.

• VCBO Architects and Jacobsen Construction met to figure out ways to trim $2.5M from the construction budget. They were able to do this by reducing some of the seismic upgrades, reducing the degree of lab remodeling, and changing the lobby at the west end of BNR from a two-story to a one-story structure with a high ceiling. Final approval of the proposed changes need to be made by Sept. 13.

• The group will work on plans for preserving or eliminating some of the trees close to the building. These decisions need to be made by Sept. 7.

• A meeting to discuss the hydrology teaching lab was tentatively set for Sept. 25.